MONTHLY PROJECT OVERVIEW - August 2006
I-5 Everett HOV Design-Build Project - Expanding I-5 through Everett

Project Location: |-5 from SR 526 to US 2
Design-Builder: Atkinson - CH2M Hill, a Joint Venture

Design / Build Contract Summary
Contract Award:

Notice to Proceed:

Original Contract Time:

Original Substantial Completion:
Original Contract Amount:
Revised Contract Amount:

Project Status as of : August 31, 2006

Contract Days Elapsed: 457 of 1125 = 40.6%

Contract Amount Earned to Date: $106.078,792 = 49.0%
Contract Amount Earned This Period: $9,047,250 = 4.1%
Current Projected Completion Date:June 29, 2008(on schedule)

May 3, 2005

May 31, 2005

1125 Calendar Days
June 29, 2008
$184,992,860
$215,858,016

PIN: 100543N
WIN: A00543N
Project Progress to Date
Design ] 93.0%
Construction [T 45.0%
Overall _49 0%
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(Weighted Percentage: 9% Design, 91% Construction)
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Design / Build Schedule Summary

Design: Project design continued progress and is approximately
95% complete. Major design work was not completed per the original
schedule. Resources originally assigned for the completion of major
design was re-allocated to support on-going construction activity
and respond to Field Design Changes (FDC's) and Request For
Information (RFI's) from field engineers, fabricators and sub-
contractors. Remaining design items include retaining walls,
electrical, drainage and misc. structural items which are now
scheduled for completion by late September.

Construction: Work continued on south segment asphalt paving
between 75th Street and Lowell, placing panels for Noise wall 2 and
lighting. Central Segment work continued on the Aqueduct Bridge
substructure, setting girders for the new 41st street bridge and Lowell
east over-crossing and retaining walls at the new 41st Street Bridge.
North Segment work continued on 36th street and Everett Avenue
over-crossings substructures, traffic barriers on the Hewitt Avenue
WS and NE ramps and retaining walls 15, 17A & 17B. Off-site
fabrication work is continuing on concrete girders for the 41st Street
over Broadway, Smith Avenue and 36t Street over-crossings,
panels for Noise Wall 2, and panels for MSE Retaining Wall 3, S9,
S10, 12, 16 18C and 18D.
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August 2006 Highlights

Preparing subgrade south of 237
street.

Crews pouring bridge column for the

36t Street over-crossing. (above)

Setting girders for the new 41st
Street bridge.

Placing panels for retaining wéll
between 36! street and Pacific Ave.

Quality Controls / Quality Assurance

To date, WSDOT has performed 565 design and 1524 construction
item audits and recorded the audits into the CATS program to
measure specification conformance, resulting in 215 NCl's. Most of
these NClI's have been addressed to ensure quality is maintained and
any corrective action needed to the quality system is identified. The
Design-Builder has issued 41 NCR's and continues to improve their
Q/A field inspector program ensuring that new project personnel are
technically trained. The Design-Builder is recording all material test
results in the WSDOT SAM system. WSDOT is also recording
verification tests for the same materials into the SAM system. Test
results to date indicate materials incorporated into the project meet
specifications and validate the testing program. Design-Builder has
incorporated a new data base to effectively track non-statistical
acceptance materials documentation.

Risks / Challenges / Issues

- Scheduling and sequencing construction of the I-5 widening within
BNSF ROW and particularly over BNSF tracks to comply with BNSF
non-work time restrictions

Public Information & Community Outreach

- Aug. 14 Attendance/participation Governor’s Towne Hall Meeting
- Aug 9 & 23 Continued updates to local business groups/Rotary

- Aug 16 Front page closure article in Herald/KIRO TV coverage

- Aug. 21 Crews open detour and begin full night freeway closures

Upcoming Activities — September 2006

- Begin placing girders over BNSF right-of-way at Bridge 5/633 and
the Aqueduct Bridge.

- Continued full freeway closures to set 41st Street Bridge girders

- Council of Neighborhoods Meeting/Fall neighborhood meetings

For more information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/

IT'S YOUR NICKEL.
WATCH IT WORK.

“Washington's Future Just Got Better ”

ING EVERY
LAR COUNT.
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